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EA & PEA MILESTONES MET DURING 

QUARTER (01/2012 - 03/2012) / TOTAL 

QUARTER EA & PEA MILESTONES

ON SCHEDULE EA & PEA 

MILESTONES NEXT FOUR 

QUARTERS (04/2012 - 03/2013) / 

TOTAL FOUR QUARTERS EA & 

PEA MILESTONES

Argonne (ANL) GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Brookhaven (BNL) GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A SA Completed

Energy Technology 

Engineering Center 

(ETEC)

GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A EIS

Idaho (INL) GREEN GREEN (0 / 0) GREEN (10 / 10) N / A PA  Revision ROD

Lawrence Livermore 

National Laboratory 

(LLNL)

GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Los Alamos National 

Laboratory (LANL)
GREEN GREEN (1 / 1) GREEN (20 / 20) N / A N / A EIS

Moab GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A GREEN

Nevada National 

Security Site (NNSS)
GREEN GREEN (3 / 3) GREEN (19 / 19) N / A N / A EIS

Oak Ridge (OR) GREEN GREEN (7 / 7) GREEN (32 / 32) N / A N / A EA

Paducah (PA)

Previous Non-Impacting State NOVs, which are related to the same occurrence situation at 

Outfall 17 & were not resolved during the quarter, & a previous Non-Impacting State NOV, was 

resolved during the quarter, & a new State NOV was received & resolved during the quarter.

GREEN (0 / 0) GREEN (14 / 14) N / A N / A SA / ROD

Pantex GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Portsmouth (PORTS) GREEN GREEN (6 / 6) GREEN (27 / 27) N / A N / A SA / ROD

Richland (RL) Two (2) new U.S. EPA  NOVs were received during the quarter. GREEN (2 / 2) GREEN (21 / 21) N / A N / A EA

River Protection (ORP) GREEN GREEN (7/ 7) YELLOW (11 / 13) WIR N / A EIS

Sandia National 

Laboratory (SNL)
GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Savannah River Site 

(SRS)
GREEN GREEN (3 / 3) GREEN (4 / 4) WD PA + CA Revision GREEN

Separations Process 

Research Unit (SPRU)
One (1) new U.S. EPA Compliance Order on Consent was received during the quarter. GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Stanford Linear 

Acceleration Center 

(SLAC)

GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

West Valley 

Demonstration Project 

(WVDP)

GREEN GREEN (0 / 0) GREEN (1 / 1) WIR N / A EIS

FINAL 2ND QUARTER OF FY 2012 --- SITE-LEVEL SUMMARY --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE 

AGREEMENT (PEA) MILESTONE STATUS

NOVsSITE NON-HLW WDs LLW DISPOSAL NEPA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

12/03/2010 ORPS Report --- Paducah Gaseous Diffusion Plant, DUF6 Conversion --- NOV Received from Kentucky Department  of Environmental Protection (KDEP) due to 

Discharge of Zinc at Outfall 017 above Permitted Limits at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. On November 30, 2010, a Notice of Violation 

(NOV) was received, for two zinc samples that exceeded permitted limits.  The August 2010 Discharge Monitoring Report (DMR) for Outfall 017 of KPDES Number KY0004049 

indicated that the zinc concentration exceeded permitted limits.  Following the zinc exceedance in August 2010, UDS has been collecting additional samples to determine the 

primary zinc source contributing to Outfall 017 and has implemented corrective actions to mitigate future problems.  However, an additional zinc exceedance occurred in 

December 2010 and was reported to the Kentucky Department for Environmental Protection (KDEP) in the December 2010 Discharge Monitoring Report (DMR). An "Action Plan 

to Address Outfall 017 Zinc Exceedances" was submitted with the DMR on January 25, 2011. 

Another NOV was issued on February 15, 2011, and was referenced in the following: 02/23/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV Received 

from Kentucky Department of Environmental Protection (KDEP) due to Discharge of Zinc at Outfall 017 above Permitted Limits in December 2010 at the DUF6 Conversion 

Plant/Cylinder Yards currently operated by BWCS.  This NOV stated that the KDEP does not intend to pursue formal enforcement action at this time and that no additional 

submittals are required. This was determined by analysis of the water collected by LATA Environmental Services of Kentucky, LLC for total recoverable zinc.  KDEP stated that 

the permit holder will be required to demonstrate a return to compliance by March 31, 2011.  Since that time, additional sampling from numerous areas of the site has been 

conducted.  Cylinders in the outdoor storage area, which were previously coated with Zn-based paint, have been identified as the source of the Zn.  During the second quarter of 

FY 2011 zinc issues continued at Outfall 017.  Zinc was within permit limits for March however exceeded permitted limits in both January and February.  Prior to the month of April 

2011, Uranium Disposition Services, LLC had completed the Zinc Action Plan that was developed after the December Zinc exceedance. The actions taken for the Zinc Action 

Plan were thought to have aided in the return to compliance during March 2011.

During the second quarter of FY 2011, Outfall 017 also had toxicity failures at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS.  Site contractors will 

continue to perform the TRE (Toxicity Reduction Evaluation) Plan that has been approved by the Kentucky DOW. The actions associated with the TRE will help ensure future 

compliance.  The TRE plan was approved by the Kentucky Division of Water on May 20, 2011.  Generally lower zinc concentrations have been observed since July 2011 at 

Outfall 017.

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

YELLOWPaducah (PA)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

05/04/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV Received from KDEP due to Failure to Comply with Whole Effluent Toxicity (WET) due to zinc 

during the First Quarter of 2011 at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. On April 29, 2011, a Kentucky Department of Environmental 

Protection Notice of Violation (NOV) was received.  BWCS will be responding with plans and corrective actions associated with this NOV.  BWCS is conducting tests in an effort 

to determine the cause of the WET exceedance.  A Toxicity Reduction Evaluation (TRE) Plan was approved by the Kentucky Division of Water on May 20, 2011.  Generally lower 

zinc concentrations have been observed since July 2011 at Outfall 017.

An additional area of work in progress concerns direct surface sampling on certain Depleted Uranium Hexafluoride (DUF6) cylinders suspected of contributing zinc into 

stormwater runoff.  This sampling project is still in the planning stages. If additional investigation continues to support the DUF6 cylinders as a primary contributor of toxicity 

failures, the direct surface sampling will be useful in developing possible longer-term control methods.

06/09/2011 --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV ENV20110003 Received from KDEP due to zinc exceedance which occurred in January and February 2011 

at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS.  This NOV documents a continuation of the issues with the zinc exceedance previously reported for 

the December 2010 zinc exceedance.

08/24/2011 --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV ENV20110004 Received from KDEP due to zinc exceedance which occurred in April 2011 at the DUF6 

Conversion Plant/Cylinder Yards currently operated by BWCS. 

This NOV is related to a continuation of issues with Zinc exceedance at Outfall 17. A Zinc action plan is in effect as is a Toxicity Reduction Evaluation (TRE).  With regard to the 

TRE, a significant effort has already been put forth to characterize and mitigate the potential cause of these exceedances.  Multiple activities have been initiated to help reduce 

the impact of these zinc levels including implementing the use of MetalZorb (an absorbent material designed to remove metals from water) and phytoremediation efforts in the 

cylinder yard ditch. An Enforcement meeting was held with KYDEP in November 2011; a Corrective Action Plan and Agreed Order will be forthcoming in the second quarter of 

2012.  The penalty that UDS would incur is being negotiated – estimated to be less than $15K. Additional exceedances for zinc were noted in November and December 2011, but 

NOVs have not been issued at the time of this report.

5/7/12 Update - A draft Agreed Order dated February 22, 2012 was received from the KYDEP, Division of Enforcement on February 28, 2012 which included language for a Civil 

Penalty of $12,500 (to be paid by UDS).  A proposed version of the Agreed Order was submitted by DOE on March 12, 2012 and is currently in the comment resolution phase.  A 

draft Corrective Action Plan (CAP) was submitted by BWCS to KYDEP on January 31, 2012. The proposed Draft CAP and Agreed Order will address the existing Project NOVs.

8/10/12 Update - The Corrective Action Plan (CAP) was approved by the KDEP Division of Enforcement on June 4, 2012. The CAP identifies a schedule of actions that 

BWCS will implement to bring Outfall 017 into compliance with the permit limit for Total Recoverable Zinc (TRZn) and Whole Effluent Toxicity (WET).  BWCS has 

initiated the planned toxicity control actions as outlined in the approved CAP. The final words in the Agreed Order are still being negotiated.

YELLOWPaducah (PA)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

06/15/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 001 --- Notice of Violation (NOV ) for Total Suspended Solids (TSS) at Outfall 001 --- On June 13, 2011, 

LATA Environmental Services of Kentucky (LATA Kentucky) received a Notice of Violation (NOV) from the Kentucky Department for Environmental Protection (KDEP).  The 

permitted limits for TSS Concentration are a 30-day average of 30 mg/l and a daily maximum of 60 mg/l.  The reported results were a daily maximum of 82 mg/l for February; and 

a daily maximum of 87 mg/l for March.  A boom has been placed in the creek to help reduce TSS.  Kentucky experienced heavy rainfall in March and February, and LATA 

Kentucky concluded that the high readings for suspended solids resulted from natural weather events rather than facility processes. No fine/penalty is expected.

There were no exceedances in April 2011 through April 2012. The cause of the February and March 2011 exceedances was tied to weather conditions at the time the 

measurements were collected.  The level of TSS at Outfall 001 returned to normal levels within permitted limits and KDEP received no further actions.  The related 

ORPS report was closed out in the system on September 8, 2011; this NOV should be considered closed.

01/25/2012 ORPS Report --- Paducah Gaseous Diffusion Plant, C-743 and Sealand --- EM--PPPO-LKY-PGDPENVRES-2012-0001 - Notice of Violation (NOV) for Storage 

of Hazardous Waste in a Unit not Specified in the Permit --- On January 20, 2012, the Kentucky Division of Waste Management (KDWM) issued a Notice of Violation 

(NOV) alleging that hazardous waste (returned sample material) was stored in a unit not specified in the permit in violation of T-4 of Part II - Specific Conditions - 

Management of Hazardous Waste in Containers.  Prior to receipt of the NOV, the permittees were aware of and had reported the returned sample material storage 

condition.  LATA Environmental Services of Kentucky, LLC, has since rectified the discovered condition and developed a corrective action plan to address the 

underlying issues.  Unused portions of Waste Samples are returned after laboratory analysis if the laboratory is unable to dispose of them.  Since mid-2004, returned 

samples have been accumulated in two locations, a storage/shipping container and a refrigerator in a modular office/laboratory packaging facility.  Personnel 

involved indicated that they believed samples retained their exemption from regulations when returned from the laboratory.  Waste Operations personnel developed 

work control documents for relocation of the samples.  The Manager of Projects issued a Timely Order for management of sample returns pending review and 

revision of existing site procedures.  The permittee is required by the NOV to submit a written plan of action to prevent future occurrences by February 15.

Based upon conversations with KDEP in early February 2012, submittal of the corrective action plan showing these actions completed would be sufficient to close 

this issue.

Paducah (PA)

GREEN 

(CHANGED 

FROM 

YELLOW)

GREENPaducah (PA)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

03/20/2012 ORPS Report --- Hanford Site, 100K Area --- EM-RL--CPRC-SNF-2012-0004 --- Notice of Violation from U.S. Environmental Protection Agency Related to 

Staged Debris at 100K Area --- On March 14, 2012, the CH2M Hill Plateau Remediation Contract received a letter from the Richland Operations Office transmitting a 

Notice of Violation (NOV) that Hanford received from the Environmental Protection Agency (EPA) on February 15.  The NOV alleges a noncompliance with the Removal 

Action Work Plan for 105-KE/105-KW Reactor Facilities and Ancillary Facilities related to failure to obtain EPA approval for four locations for temporary staging of 

debris generated during execution of the Removal Action.  The issue will be entered into the Contractor Condition Reporting and Resolution System and managed 

through closure.

On March 23, 2012 the Richland Operations Office transmitted to EPA a plan and schedule to close out the following:  (1) Meet with EPA  (2) Provide drawings to EPA  

(3) Perform and Extent of Condition  (4) Develop plans to sample staging piles (5) Remove and close all six staging piles and locations.  On April 10, 2012 the Richland 

Operations Office confirmed with EPA that all corrective actions regarding the 100-K Area staging piles and locations were complete.

03/20/2012 ORPS Report --- Hanford Site, 100K Area --- EM-RL-CPRC-SNF-2012-0005 --- Notice of Violation from U.S. Environmental Protection Agency Related to 

Removal of Nonfriable Asbestos at 100K Area --- On March 14, 2012, the CH2M Hill Plateau Remediation Contract (CHPRC) received a letter from the Richland 

Operations Office transmitting a Notice of Violation (NOV) letter from the Richland Operations Office of Region 10, U.S. Environmental Protection Agency.  The NOV 

alleges a potential noncompliance with the Removal Action Work Plan for 105-KE/105-KW Reactor Facilities and Ancillary Facilities related to the removal of 

nonfriable asbestos.  The issue will be entered into the Contractor Condition Reporting and Resolution System and managed through closure.

On March 22, 2012 the Richland Operations Office provided a response letter to EPA identifying actions to correct the violation and schedule for completion of those 

actions.  The letter also provided some clarification regarding the alleged compliance issues.  The actions identified for completion are:  (1) Review the work area and 

control to certify the work in question complied with Asbestos NESHAP requirements and asbestos handling requirements of the Removal Action Work Plan (RAWP) 

by March 30, 2012. [completed]  (2) Review current condition of the building slab, presence of visible asbestos debris and need for any site control.  No asbestos was 

found requiring control, however, the site was barricaded to avoid any vehicle intrusion. [completed]  (3) Industrial Hygiene evaluation team reviewed the monitoring 

data recorded during demolition of the facility.  Review confirmed work was in compliance with the NESHAP requirements. [completed]  (4) Review of the RAWP, 

written in 2005, to make it more consistent with recently approved RAWP documents, by April 16, 2012. [completed], and  (5) Develop a Compliance Matrix for each 

approved and active CERCLA decision document to list all requirements within such documents to ensure these requirements (e.g., the requirement for certification) 

are identified prior to start of field work as discrete activities on the project execution schedules and plans, by August 30, 2012. [drafts nearly completed].

Richland (RL)

YELLOWRichland (RL)

YELLOW

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

Separations Process 

Research Unit 

(SPRU)

YELLOW

03/13/2012 ORPS Report --- Separations Process Research Unit, KAPL and SPRU --- EM---WGI-G2H2-2012-0003 - EPA Compliance Order on Consent Issued for SPRU --

- On March 1, 2012, the Department of Energy (DOE) and the Environmental Protection Agency (EPA), Region II, executed a Compliance Order on Consent to DOE for 

the Knolls Atomic Power Laboratory (KAPL) site, which includes the Separations Process Research Unit, related to violations of 40CFR Part 61, Subpart H (RAD 

NESHAP) and Subpart A (NESHAP General Provisions).  The order addresses legacy issues dating back to 2006 and extending through 2010.  The EPA determined 

that DOE:  failed to incorporate the K-5 D&D activities into the CY-2006 DOE RAD NESHAP Annual Report; did not correctly evaluate the potential for radionuclide 

emissions during the H2 D&D; did not maintain and operate the source in a manner consistent with good air pollution control practice to minimize emissions; did not 

correctly calculate the highest effective dose equivalent to any member of the public; and submitted two reports, rather than one, RAD NESHAP Annual Report for the 

KAPL site for calendar year 2009.  The order requires DOE, from the time of execution of the order, to meet 45-day, 90-day, and annual requirements.   The 45-day and 

90-day requirements have been met.  The annual requirements must be met on or before February 28, 2013, including construction of the H2 and G2 enclosure and 

ventilation systems.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

ARRA Project:  N

BRNL-0030-005
Submit IAG Annual Schedule 

Update to EPA/DEC

Submit IAG Annual Schedule 

Update to EPA/DEC
11/30/2012 11/30/2012 11/30/2012

DOE/EPA New York:  

CERCLA - FFA
EA

ARRA Project: N

BROOKHAVEN NATIONAL LABORATORY (BRNL)

CBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center

BRNL-0030 Soil and Water Remediation-Brookhaven National Laboratory

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC)

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project: N

ID-0013B.O1.1-018
Site Treatment Plan - RH-TRU 

Submit RCRA Permit

Site Treatment Plan - RH-TRU 

Submit RCRA Permit
03/30/2013 03/30/2013 03/30/2013 Establish FY13 Milestone

DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA

ARRA Project: N

ID-0013.O1.2-010
Meet Site Treatment Plan 

Required Milestones

Meet Site Treatment Plan 

Required Milestones
09/30/2012 09/30/2012 09/30/2012

DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA

ARRA Project: N

ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.O1 Solid Waste Stabilization and 

Disposition (Operations) / ID-0013B.O1.2 Mixed Waste Treatment Project (AMWTP)

IDAHO NATIONAL LABORATORY (ID)

ID-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035

ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.O1 Solid Waste Stabilization and 

Disposition (Operations) / ID-0013B.O1.1 Solid Waste Stabilization and Disposition: Balance of 

Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ID-0014C (50278) RCRA Part B permit RCRA Part B permit 12/01/2012 12/01/2012 12/01/2012
DOE/Idaho/NAVY 

Settlement Agreement
EA

ID-0014C (50280) Cease use of tank farm 12/31/2012 12/31/2012 12/31/2012
DOE/Idaho-RCRA 

NOV/CO
EA

ID-0014C (50276)
Complete treatment of sodium 

bearing waste
12/31/2012 12/31/2012 12/31/2012

DOE/Idaho/NAVY 

Settlement Agreement
EA

ARRA Project:  N

ID-0030B.C1-054

""VCO Inspect/Remove TAN 

""""Brown Lines"""" Subunit #1 

Piping""

09/30/2012 09/30/2012 11/14/2008 09/30/2012

""Complete per D. Pruitt, 

Project Manager for 

VCO""

DOE/Idaho-RCRA - VCO EA

ID-0030B.C1-041
Meet Site Treatment Plan 

Required Milestones

Meet Site Treatment Plan 

Required Milestones
09/30/2012 09/30/2012 09/30/2012

DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA

ARRA Project: N

ID-0030B Soil and Water Remediation-2012 / ID-0030B.C1 Soil & Water Remediation-2012 

(Capital) / ID-0030B.C1 Soil & Water Remediation-2012 (Capital)

ID-0030B Soil and Water Remediation-2012 / ID-0030B.O1 Soil & Water Remediation-2012 

(Operations) / ID-0030B.O1 Soil & Water Remediation-2012 (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ID-0030B.O1-012
Submit Draft OU 3-14 Phase I 

RAR to Agencies-FFA/CO

Submit Draft OU 3-14 Phase I 

RAR to Agencies-FFA/CO
11/27/2012 11/27/2012 11/27/2012

DOE/EPA/Idaho:  

CERCLA - FFA/CO
EA

ARRA Project: N

ID-0030B.PY-001

Inspect / Remove Test Area 

North "Brown Lines" Sub-unit 

#1 Piping

Complete RCRA closure of TAN 

Brown Lines (this is a record of 

the EA milestones listed in the 

NDAA report). Action Plan 

required inspection of Subunit 1 

piping located inside and 

outside the TAN-607 building 

footprint for significant laydown 

solids and inherently hazardous 

waste materials.

09/30/2012 09/30/2012 11/14/2008 09/30/2012

DEQ agrees that the 

requirements of the 

Action Plan have been 

satisfied. All items for 

Voluntary Consent Order 

Action Plan NEW-TAN-

008 has been completed. 

Therefore, NEW-TAN-008 

is moved to Appendix C 

of the Action Plan - 

"Covered Matters that are 

Closed."

Milestone was 

accelerated and 

completed ahead of 

schedule

DOE/Idaho-RCRA - VCO EA

ARRA Project: N

ID-0100-006
Meet EA Required Annual 

Milestones

Meet EA Required Annual 

Milestones
09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Idaho:  

CERCLA - FFA/CO
EA

ID-0030B Soil and Water Remediation-2012 / ID-0030B.PY Soil & Water Remediation-2012 (PY) / 

ID-0030B.PY Soil & Water Remediation-2012 (PY)

ID-0100 Idaho Community and Regulatory Support

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx Page 11 of 88

EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project: N

VL-LLNL-0030 (1007) Fourth Five-Year Review

NNSA/LLNL will issue its fourth 

five-year review of the 

environmental cleanup project's 

progress for the Livermore Site.

09/30/2012 09/30/2012 09/30/2012
DOE/EPA/California:  

CERCLA - FFA
EA

ARRA Project:  N

ARRA Project: N

VL-LLNL-0030 Soil and Water Remediation-Lawrence Livermore National Laboratory - Main Site

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300 / 

VL-LLNL-0031.O1 Soil and Groundwater Remediation Activities / VL-LLNL-0031.O1 Soil and 

Groundwater Remediation Activities

LAWRENCE LIVERMORE NATIONAL LABORATORY (LLNL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  N

VL-LANL-0030.C1-010
Canon de Valle Aggregate Area, 

TA-14 Investigation Report

Submit Investigation Report for 

TA-14 Subaggregate (Canon de 

Valle Aggregate Area)

01/15/2012 01/30/2012 01/30/2012 01/30/2012

Enforceable Agreement 

and Forecast dates 

changed to 01/30/2012 in 

accordance with the 

revised submittal dates 

approved in the Force 

Majeure letter dated 

7/28/2012 from NMED, 

reference EPA ID 

#NM0890010515.

Actual completion date of 

01/30/2012 entered in 

accordance with LANS 

letter EP2012-0005 dated 

01/30/2012 to NMED, for 

"Submittal of IR for Cdv 

Tech. Area 14".

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.C1 Corrective Actions - Canon 

de Valle / VL-LANL-0030.C1 Corrective Actions - Canon de Valle

LOS ALAMOS NATIONAL LABORATORY (LANL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-LANL-0030.C1-011

Submit Investigation Report for 

TA-16 Subaggregate (Canon de 

Valle Aggregate Area)

Submit Investigation Report for 

TA-16 Subaggregate (Canon de 

Valle Aggregate Area)

12/15/2012 12/15/2012 12/15/2012

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.C1-002
260 Outfall, Periodic Monitoring 

Report

Sampling, analysis and 

reporting on water quality 

associated with the 260 Outfall 

CMI

09/28/2012 09/28/2012 09/28/2012

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.C1-003

CMI Plan for Intermediate and 

Regional Groundwater for 

SMWUs 16-021(c) and 16-003(k)

Submit CMI Plan for 

Intermediate and Regional 

Groundwater for SMWUs 16-

021(c) and 16-003(k) (The 260 

Outfall) to NMED. Date is a 

planned date, LANL needs 

approval of the CMS Report 

before due date for this 

submittal is set by regulator.

11/30/2008 09/30/2012 09/30/2012

Hydrotesting to begin 

October 2010. Project 

currently working on 

gathering data requested 

by NMED.  Completion 

date for CMI Plan will 

follow additional data 

submitted to NMED and 

is TBD.

Submittal delayed due to 

lack of NMED approval of 

the 260 Outfall CME 

report

New Mexico Environment 

Department Consent 

Order

EA

ARRA Project:  N
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.O1 Soil and Water 

Remediation (Operations) / VL-LANL-0030.O1.1 Soil and Water Remediation (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-LANL-0030.O1.1-105
Sandia Canyon Investigation 

Report Phase II Completion

Phase II investigation report 

summarizing the results of all 

actions required in the Approval 

With Modification of Sandia 

Canyon Investigation Report.

09/30/2012 07/31/2012 07/31/2012

NMED provided approval 

of the Phase II 

Investigation Work Plan 

with modifications in 

letter COR-EP-1.5.2011-

312667.  This letter 

established the Phase II 

IR completion date as 

April 30, 2012. Milestone 

postponed to 7.31.2012 

per NMED letter EPA 

ID#NM0890010515; 

reference EP2011-406.

The revised completion 

date is earlier than the 

baseline completion date.  

Different work is required 

than originally thought.  

Not significant.

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-104 Annual Surface Flow Report

This is our annual report 

describing all flow and 

precipitation events at LANL 

from previous year.  Used to 

defend no flow situations as 

well.

07/01/2012 07/01/2012 07/01/2012
DOE/LANL/NMED:  

FFCAct(RCRA) - COMPO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-LANL-0030.O1.1-103
Individual Permit Metals 

Background Report

This report will begin the 

process of determining 

background concentrations for 

metals such as copper and 

aluminum to help defend against 

non-compliance with TALs 

under the Individual Permit

06/01/2012 06/01/2012 06/01/2012
DOE/LANL/NMED:  

FFCAct(RCRA) - COMPO
EA

VL-LANL-0030.O1.1-078

Phase II Investigation Report for 

Upper Los Alamos Canyon 

Aggregate Areas

Complete all field activities for 

investigation/characterization of 

Upper Los Alamos Canyon 

Aggregate Areas and submit 

report to NMED.

09/30/2012 09/30/2012 09/30/2012

New Mexico Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-LANL-0030.O1.1-065

Los Alamos/Pueblo Canyon 

Aggregate Areas Remedy 

Completion Reports

Completion of all investigation 

and corrective actions and 

submission of the Los 

Alamos/Pueblo Canyon 

Aggregate Areas Remedy 

Completion Reports

11/30/2012 09/30/2012 12/23/2010 11/30/2012

Pueblo Canyon AA 

investigation work 

completed FY2010 with IR 

submitted to NMED 

December 23, 2010.  

One Interim Measure 

Report and on RCR 

completed under the 

Upper Los Alamos 

Canyon Aggregate Area 

(ULACAA) were 

submitted April 2011 and 

February 2011, 

respectively.  Remaining 

work under ULACAA will 

be completed under the 

upcoming ULACAA 

Phase II Investigation, will 

be addressed under the 

ULACAA Phase II 

Investigation Report and 

accounted for under 

milestone VL-LANL-

0030.O1.1-078.

Completed ahead of 

schedule.

New Mexico Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-LANL-0030.O1.1-060
Investigation Work Plan for TA-

57 Aggregate Area (Fenton Hill)

Submit Investigation Work Plan 

for TA-57 Aggregate Area 

(Fenton Hill) to NMED

10/31/2011 04/30/2012 04/30/2012

NMED approved 

extension to April 30, 

2012 via letter signed 

October 24, 2011.  Issues 

with not having to clean 

up natural background 

contaminants and site 

closed by other New 

Mexico departments (Oil 

& Gas) were resolved 

with NMED.  5 of 7 sites 

were removed from list. 

On schedule.

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-056

Lower Water/Indio Canyon 

Aggregate Area Investigation 

Work Plan

Complete and submit Lower 

Water/Indio Canyon Aggregate 

Area Investigation Work Plan to 

NMED with expectation of 

approval or approval with 

modification.

09/30/2012 09/28/2012 12/29/2012

Milestone updated for 

FY2013-2017 budget 

exercise.  Duplicates 168 

and 174 (which was 

mistakenly written as IR 

instead of IWP).

New Mexico Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-LANL-0030.O1.1-035

Start of Characterization 

Activities for DP West Building 

21-257

Start of characterization 

activities, including planning, 

procurement, design, and 

execution, following D&D of DP 

West Building 21-257.

10/01/2012 09/30/2012 10/01/2012

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030.O1.1-030
Complete and submit CME Plans 

for MDA C

Prepare plan for alternatives 

analysis and  submit Corrective 

Measures Evaluation 

(CME)Plans for Material Disposal 

Area (MDA) C

05/20/2011 09/28/2012 09/28/2012

Enforceable Agreement 

and Forecast dates were 

moved out to 9.28.12 in 

accordance with the 

Extension Request 

approved by NMED dated 

December 14, 2011; 

reference NMED letter 

HWB-LANL-11-050 (EPA 

ID# NM0890010515). Also 

reference LANS letter 

EP2011-0247.

Enforceable Agreement 

and Forecast dates were 

moved out to 9.28.12 in 

accordance with the 

Extension Request 

approved by NMED dated 

December 14, 2011; 

reference NMED letter 

HWB-LANL-11-050 (EPA 

ID# NM0890010515). Also 

reference LANS letter 

EP2011-0247.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-027 Complete MDA T CME report

Complete alternative analysis 

and submit Corrective Measures 

Evaluation (CME) Report for 

MDA T to New Mexico 

Environment Department

01/01/2011 12/11/2012 12/11/2012

CME report is required to 

be submitted to NMED by 

12/11/2012 per their 

approval letter of 

7/28/2010 (COR-EP-

7/230/2010-271637).

Although this document 

was expected to be 

pursued earlier than 

required, budget 

constraints in FY2012 will 

not allow early 

completion.

New Mexico Environment 

Department (NMED): 

Final Order

PEA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-LANL-0030.O1.1-166

Upper Mortandad / Canada del 

Buey Aggregate Areas 

Investigation Report

Field investigation activities and 

documented in Upper 

Mortandad Canyon/Canada del 

Buey Aggregate Areas 

Investigation Report.  Report 

submitted to Named with 

expectation of approval or 

approval with modification.

11/20/2011 12/21/2012 05/15/2012

milestone updated for 

FY2013-2017 budget 

exercise.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-179
Chiquehui Canyon Aggregate 

Area Investigation Report

Field investigation activities in 

Chiquehui Canyon Aggregate 

Area are completed and 

documented in a Chiquehui 

Canyon Aggregate Area 

Investigation Report.  The report 

is submitted to NMED with an 

expectation that it receives 

approval or approval with 

modification.

04/16/2013 10/31/2012 10/31/2012

Unrealistic forecast was 

developed in support of 

FY2013-2017 budget 

exercise. This 

deliverables was affected 

by LANL funding being 

half of request in FY2012 

and changes to risk-

based cleanup strategy 

with NMED.  NMED is not 

allowing extensions of 

FY2013 work yet and is 

waiting on Fy2012 

progress on TRU 

disposition.  A lifecycle 

baseline will be 

developed this summer 

to properly replan this 

milestone.

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx Page 20 of 88

EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-LANL-0030.O1.1-181

Starmer/Upper Pajarito Canyon 

Aggregate Area Investigation 

Report

Field investigation activities 

completed and documented in 

Starmer/Upper Pajarito Canyon 

Aggregate Area Investigation 

report.  Report submitted to 

NMED with expectation of 

approval or approval with 

modification.

04/05/2013 12/31/2012 12/31/2012

Milestone reforecast for 

FY2013-2017 budget 

exercise.  Although the 

April 2018 forecast date 

was provided for the 

exercise, this has been 

affected by both FY2012 

funding being half of 

request and risk-based 

cleanup strategy for TRU 

with NMED.  NMED is not 

allowing extensions for 

FY2013 work.  a realistic 

plan will be developed 

this summer.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-187
Upper Water Canyon Aggregate 

Area Investigation Report

Field investigation activities are 

complete and documented in 

Upper Water Canyon Aggregate 

Area Investigation Report.  

Report is submitted to NMED 

with an expectation of approval 

or approval with modification.

12/21/2012 04/20/2021 12/31/2012
Forecast for FY2013-2017 

budget exercise.

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-LANL-0030.O1.1-190

TA-21 DP Site Delayed Sites 

Investigation Work Plan 

(Buildings 21-005 and 21-150)

TA-21 DP Site Delayed Sites 

Investigation Work Plan 

(Buildings 21-005 and 21-150)

05/15/2012 10/01/2013 05/15/2012

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-LANL-0030.O1.1-188

TA-21 DP Site Delayed Sites 

Investigation Work Plan (Bldg 21-

257)

TA-21 DP Site Delayed Sites 

Investigation Work Plan (Bldg 21-

257)

10/01/2012 10/01/2012 10/01/2012

Although previous 

forecast completion for 

this deliverable was 

prepared in support of 

the FY2013-2017 budget 

exercises, these forecasts 

beyond the EA dates 

were unrealistic and for 

the exercise only. This 

milestone is affected by 

the change to a LANL risk-

based strategy to deal 

with TRU wastes and the 

forecast date is invalid. 

The forecast date has 

been reset to the EA date 

until a realistic work plan, 

i.e., a LANL lifecycle 

baseline revision can be 

developed this summer.

New Mexico Environment 

Department (NMED): 

Final Order

EA

ARRA Project:  N
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.PY Soil and Water 

Remediation (PY) / VL-LANL-0030.PY Soil and Water Remediation (PY)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  Y

ARRA Project: N

VL-LANL-0040-D-001

DP West Building 21-257 

Building Footprint Letter Work 

Plan

Complete preparatory activities 

of facility decommissioning, 

slab and subslab soil removals 

in accordance with compliance 

with letter work plan dates of 

January 20, 2011, May 15, 2012 

and October 1, 2012 for DP West 

buildings 21-002, 21-005 and 21-

257, respectively. The DP West 

Investigation report is due to 

NMED June 19, 2014.

10/01/2012 09/30/2012 10/01/2012

New Mexico Environment 

Department Consent 

Order

EA

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.R1 Defense Soil and 

Groundwater / VL-LANL-0030.R1.1 DP Site-MDA-B

NEVADA NATIONAL SECURITY SITE (NV)

VL-LANL-0040-D Nuclear Facility D&D-LANL (Defense) / VL-LANL-0040-D.C D&D - DP Site and 

TA-54 / VL-LANL-0040-D.C D&D - DP Site and TA-54

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx Page 24 of 88

EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  N

VL-NV-0030.O1.1-113

Corrective Action Unit 99 Phase 

I Flow and Transport Model 

Presentation #2

Corrective Action Unit 99 Phase 

I Flow and Transport Model 

Presentation #2

09/28/2012 09/28/2012 09/28/2012
4-19-11 corrected 

milestone title
FFACO EA

VL-NV-0030.O1.1-312

Submit Corrective Action Unit 99 

Technical Basis Agreement Rev 

0

Submit Corrective Action Unit 99 

Technical Basis Agreement Rev 

0

09/28/2012 09/28/2012 09/28/2012 FFACO EA

VL-NV-0030.O1.1-311

Submit Corrective Action Unit 

102 Final Well Completion 

Report

Submit Corrective Action Unit 

102 Final Well Completion 

Report

03/13/2013 03/13/2013 03/13/2013

April 2, 2012 This 

milestone is being 

entered to replace MS 

#VL-NV-0030.O1.1-247 

which was deleted by the 

regulator in a letter dated 

March 27, 2012 due to a 

change in the 

Underground Test Area 

Strategy.

FFACO EA

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.O1 Soil and Water Remediation - 

Nevada (Operations) / VL-NV-0030.O1.1 Soil and Water Remediation - Nevada (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-NV-0030.O1.1-310

Submit Corrective Action Unit 

101 Final Well Completion 

Report

Submit Corrective Action Unit 

101 Final Well Completion 

Report

03/13/2013 03/13/2013 03/13/2013

April 2, 2012 This 

milestone is being 

entered to replace MS 

#VL-NV-0030.O1.1-246 

which was deleted by the 

regulator in a letter dated 

March 27, 2012 due to a 

change in the 

Underground Test Area 

Strategy.

FFACO EA

VL-NV-0030.O1.1-309

Corrective Action Unit 102 

Drilling Operations Presentation 

#3

Corrective Action Unit 102 

Drilling Operations Presentation 

#3

01/31/2013 01/31/2013 01/31/2013

April 2, 2012 This 

milestone is being 

entered to replace MS 

#VL-NV-0030.O1.1-107 

which was deleted by the 

regulator in a letter dated 

March 27, 2012 due to a 

change in the 

Underground Test Area 

Strategy.

FFACO EA

VL-NV-0030.O1.1-308

Corrective Action Unit 101 

Phase II Drilling Operations 

Presentation #3

Corrective Action Unit 101 

Phase II Drilling Operations 

Presentation #3

01/31/2013 01/31/2013 01/31/2013

April 2, 2012 This 

milestone is being 

entered to replace MS 

#VL-NV-0030.O1.1-104 

which was deleted by the 

regulator in a letter dated 

March 27, 2012 due to a 

change in the 

Underground Test Area 

Strategy.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-NV-0030.O1.1-307

Corrective Action Unit 98 Model 

Evaluation Well Drilling 

Presentation #1

Corrective Action Unit 98 Model 

Evaluation Well Drilling 

Presentation #1

09/26/2012 09/26/2012 09/26/2012

April 2, 2012 This 

milestone is being 

entered to replace MS 

#VL-NV-0030.O1.1-112 

which was deleted by the 

regulator in a letter dated 

March 27, 2012 due to a 

change in the 

Underground Test Area 

Strategy.

FFACO EA

VL-NV-0030.O1.1-306

Corrective Action Unit 97 Phase 

I Transport Model Presentation 

#2

Corrective Action Unit 97 Phase 

I Transport Model Presentation 

#2

12/20/2012 12/20/2012 12/20/2012

April 2, 2012 This 

milestone is being 

entered to replace MS 

#VL-NV-0030.O1.1-271 

which was deleted by the 

regulator in a letter dated 

March 27, 2012 due to a 

change in the 

Underground Test Area 

Strategy.

FFACO EA

VL-NV-0030.O1.1-038
Submit Post Closure Monitoring 

and Inspection Reports

Submit Post Closure Monitoring 

and Inspection Reports
09/30/2012 09/30/2012

Planned EA (PEA) 

Only
PEA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-NV-0030.O1.1-302

Submit Corrective Action Unit 

366 Corrective Action Decision 

Document

Submit Corrective Action Unit 

366 Corrective Action Decision 

Document

11/16/2012 09/12/2012 11/16/2012

November 16, 2011 - this 

milestone is being added 

to replace milestone #VL-

NV-0030.O1.1-259 that 

was cancelled due the 

regulator changing the 

enforceable agreement 

date and the work 

moving in the baseline.

November 16, 2011 - this 

milestone is being added 

to replace milestone #VL-

NV-0030.O1.1-259 that 

was cancelled due the 

regulator changing the 

enforceable agreement 

date and the work 

moving in the baseline.

FFACO EA

VL-NV-0030.O1.1-281

Submit Corrective Action Unit 

570 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

570 Corrective Action 

Investigation Plan

09/03/2013 09/05/2012 09/21/2012

Adding milestone from 

the baseline to IPABS.

November 23,2011 - 

Enforceable Agreement 

date being added to 

milestone - EA date set 

by regulator in a letter 

dated November 15, 2011.

FFACO EA

VL-NV-0030.O1.1-280
Submit Corrective Action Unit 

574 Closure Report

Submit Corrective Action Unit 

574 Closure Report
08/03/2017 05/17/2012 05/31/2012

Adding milestone that is 

in the baseline to IPABS. 

November 23,2011 - 

Enforceable Agreement 

date being added to 

milestone - EA date set 

by regulator in a letter 

dated November 15, 2011. 

On schedule.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-NV-0030.O1.1-279
Submit Corrective Action Unit 

465 Closure Report

Submit Corrective Action Unit 

465 Closure Report
08/08/2012 08/08/2012 08/30/2012

Milestone that is the 

baseline is being added 

to IPABS November 

23,2011 - Enforceable 

Agreement date being 

added to milestone - EA 

date set by regulator in a 

letter dated November 15, 

2011.

FFACO EA

VL-NV-0030.O1.1-270

Submit Corrective Action Unit 

569 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

569 Corrective Action 

Investigation Plan

03/13/2012 03/12/2012 02/15/2012 03/13/2012
Completed ahead of 

schedule.

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-180 

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

VL-NV-0030.O1.1-267

Submit Corrective Action Unit 

550 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

550 Corrective Action 

Investigation Plan

06/12/2012 06/08/2012 06/12/2012 On schedule.

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-179 

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-NV-0030.O1.1-265

Submit Corrective Action Unit 

105 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

105 Corrective Action 

Investigation Plan

10/09/2012 09/28/2012 10/09/2012

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-196  

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-196 

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

VL-NV-0030.O1.1-264

Submit Corrective Action Unit 

104 Corrective Action Decision 

Document

Submit Corrective Action Unit 

104 Corrective Action Decision 

Document

12/20/2012 09/28/2012 12/20/2012

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.

April 18, 2011 - 

Enforceable Agreement 

Date set by Regulator in a 

letter dated April 7, 2011.  

This milestone replaces 

MS #VL-NV-0030.O1.1-204 

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

VL-NV-0030.O1.1-263
Submit Corrective Action Unit 

547 Closure Report

Submit Corrective Action Unit 

547 Closure Report
01/31/2013 06/20/2012 01/31/2013

This milestone is being 

entered to replace 

milestone #VL-NV-

0030,O1.1-183.  The work 

was moved in the 

baseline and the 

regulator set the 

Enforceable Agreement 

Date in a letter dated 

March 31, 2011.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project: Y

ARRA Project:  Y

VL-NV-0030.R2-021

Submit Corrective Action Unit 

365 Corrective Action Decision 

Document

Submit Corrective Action Unit 

365 Corrective Action Decision 

Document

02/07/2012 09/30/2011 09/28/2011 02/07/2012

This milestone is being 

entered to replace 

milestone #VL-NV-

0030.O1.1-266 from PBS 

30.O1.  Work is now 

being done as ARRA Buy 

Back Scope. Completed 

ahead of schedule.

This milestone is being 

entered to replace 

milestone #VL-NV-

0030.O1.1-266 from PBS 

30.O1.  Work is now 

being done as ARRA Buy 

Back Scope.

FFACO EA,RA

ARRA Project:  N

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act 

Project / VL-NV-0030.R1 NNSS Recovery Act Project - Soil and Water Remediation

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act 

Project / VL-NV-0030.R2 NNSS ARRA Buy-Back

VL-NV-0080 Operate Waste Disposal Facility-Nevada / VL-NV-0080.O1 Operate Waste Disposal 

Facility-Nevada (Operations) / VL-NV-0080.O1 Operate Waste Disposal Facility-Nevada 

(Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-NV-0080.O1-015
Submit Closure Report for Mixed 

Low-Level Waste Pit 3

Submit Closure Report for Mixed 

Low-Level Waste Pit 3
02/28/2012 02/28/2012 02/09/2012 02/28/2012

This milestone is being 

entered to replace MS 

#VL-NV-0080.O1.1-007 

which was cancelled.  

This milestone is being 

entered to update IPABS 

milestones that will be in 

accordance with change 

request #20100789 

entered into IPABS in 

August 2010.

Completed ahead of 

schedule.
FFACO EA

VL-NV-0080.O1-012 Dispose Low-Level Waste Dispose Low-Level Waste 09/30/2012 09/30/2012 09/30/2012 RCRA Part B Permit EA

ARRA Project:  N

VL-NV-0100-001
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
09/30/2012 09/30/2012 09/30/2012 FFACO EA

VL-NV-0100 Nevada Community and Regulatory Support

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  N

OR-0013B.O1.1-037
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
01/30/2012 01/30/2012 01/30/2012 01/30/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0013B.O1.1-038
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
04/30/2012 04/30/2012 04/30/2012 On schedule.

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0013B.O1.1-096
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report.
10/31/2012 10/31/2012 10/31/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-088
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report.
04/30/2012 04/30/2012 04/30/2012 On schedule.

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.O1 Solid Waste 

Stabilization and Disposition (Operations) / OR-0013B.O1.1 Solid Waste Stabilization And 

Disposition: Balance of Operations

OAK RIDGE RESERVATION (ORR)

OAK RIDGE (OR)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

OR-0013B.O1.1-078
Submit STP Annual Update for 

FY 2013

Submit STP Annual Update for 

FY 2013.
10/31/2012 10/31/2012 10/31/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-045
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes.
01/30/2013 01/30/2013 01/30/2013

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-044
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes.
10/30/2012 10/30/2012 10/30/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-039
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
07/30/2012 07/30/2012 07/30/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

ARRA Project: N

OR-0013B.O1.2-029

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

04/30/2012 04/30/2012 04/30/2012 On schedule.

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.O1 Solid Waste 

Stabilization and Disposition (Operations) / OR-0013B.O1.2 Transuranic Waste Management

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

OR-0013B.O1.2-030

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

07/30/2012 07/30/2012 07/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-067

Submit to TDEC a strategy for 

processing 2000 cubic meters of 

RH Sludge.

Submit to TDEC a documented 

strategy for processing the 

approximately 2000 cubic 

meters  of RH Sludge inventory.

06/30/2012 06/30/2012 06/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0013B.O1.2-028

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

01/30/2012 01/30/2012 01/30/2012 01/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-031

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

10/30/2012 10/30/2012 10/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-032

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

01/30/2013 01/30/2013 01/30/2013

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  Y

ARRA Project:  N

OR-0040.C1-014 Submit K-25 Demolition PCCR
Scope of this interim PCCR will 

be defined by 8/30/2011
09/30/2012 09/27/2012 09/30/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project:  N
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C2 Zone 

1 Remedial Actions / OR-0040.C2 Zone 1 Remedial Actions

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.R1 Oak Ridge Defense 

TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C1 K-25 

Decontamination and Decommissioning (D&D) / OR-0040.C1 K-25 Decontamination and 

Decommissioning (D&D)

EAST TENNESSEE TECHNOLOGY PARK (ETTP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  N

OR-0040.O1.1-095
Zone 1 Final ROD - Construction 

Start (CS)

Zone 1 Final ROD - Construction 

Start (CS)
02/15/2013 02/15/2013 02/15/2013

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-094 Zone 1 Final ROD - RAWP Zone 1 Final ROD - RAWP 01/15/2013 01/15/2013 01/15/2013
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-092
Zone 1 Final ROD Feasibility 

Study/ Proposed Plan (FS/PP)

Zone 1 Final ROD Feasibility 

Study/ Proposed Plan (FS/PP)
03/08/2012 03/08/2012 03/06/2012 03/08/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-093
Zone1 Final ROD - ROD 

Amendment

Zone 1 Final ROD - ROD 

Amendment.
09/12/2012 09/12/2012 09/12/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-096

Submit K-1070-B Burial Ground 

Phase Construction Completion 

Reports to the regulators

Part of ETTP Zone 2 Record of 

Decision
09/25/2012 08/07/2012 09/25/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.O1 

Nuclear Facility D&D - ETTP (Operations) / OR-0040.O1.1 Nuclear Facility D&D - ETTP: Balance of 

Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

OR-0040.O1.1-041

Submit Poplar Creek Phase 

Construction Completion 

Reports to the regulators

Submit Poplar Creek PCCR (Tie 

Lines) to the regulators
09/30/2012 11/30/2011 11/28/2011 09/30/2012

Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project:  Y

OR-0040.R1.2-024
K-33 Demolition - Submit PCCR 

to the Regulators

K-33 Demolition - Submit PCCR 

to the Regulators
02/23/2012 11/28/2011 11/28/2011 02/23/2012

Completed ahead of 

schedule.

Complete ahead of 

schedule

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  N

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.R1 Oak 

Ridge UE D&D Funded Recovery Act Project / OR-0040.R1.2 K-33 Demolition

Y-12 PLANT (Y-12)

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.O1 Nuclear Facility D&D-Y-12 (Operations) / OR-

0041.O1.1 Nuclear Facility D&D-Y-12 (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

OR-0041.O1.1-084
Submit EM Waste Facility RI/FS 

to the Regulators

Submit EM Waste Facility RI/FS 

to the Regulators
09/28/2012 09/28/2012 09/28/2012

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-043
EMWMF Capacity Assurance 

Report
Submit CARAR to the regulators 04/01/2012 04/01/2012 03/27/2012 04/01/2012

Completed ahead of 

schedule.

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-128
Water Remediation Report 

Program (RER)
Submit RER to the regulators 03/30/2013 03/30/2013 03/30/2013

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-139

Beta 4 Building D&D Legacy 

Material Disposition (LMD) Final 

Phase Work Plan

Beta 4 Building D&D Legacy 

material Disposition (LMD) Final 

Phase Work Plan

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-181
UEFPC Soils Remediation RDR 

(81-10 Area)

UEFPC Soils Remediation RDR 

(81-10 Area)
09/30/2012 09/30/2012 09/30/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-127
Water Remediation Report 

Program  (RER)
Submit RER to the regulators 03/30/2012 03/30/2012 03/28/2012 03/30/2012

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project: Y

OR-0041.R1.2-023

WEMA - Complete Cleaning, re-

lining, repair of storm sewer and 

issue PCCR to regulators

WEMA - Complete Cleaning, re-

lining, repair of storm sewer and 

issue PCCR to regulators.

08/19/2012 02/16/2012 01/26/2012 08/19/2012
Completed ahead of 

schedule.

PCCR has been 

submitted to DOE EM for 

transmittal to regulators.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0041.R1.2-015

UEFPC Phase 2 ROD - Soils 

Remediation WHP (salvage yard 

soil)

UEFPC Phase 2 ROD - Soils 

Remediation WHP (salvage yard 

soil)

09/30/2012 09/30/2012 12/03/2010 09/30/2012
Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  Y

OR-0041.NEW.R1.1-017 LMD Final Phase WHP - Beta 4 LMD Final Phase WHP - Beta 4 09/30/2012 09/30/2012 08/11/2011 09/30/2012
Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 Y-12 

Remediation Preparation

OR-0041.NEW Y-12  Recovery Act Project / OR-0041.R1 Y-12 Recovery Act Project / OR-

0041.NEW.R1.1 Y-12 Excess Material Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

OR-0041.NEW.R1.1-011
Y-12 Building Demolition (Alpha-

5) - Waste Handling Plan

Y-12 Building Demolition (Alpha-

5) - Waste Handling Plan
07/24/2012 07/24/2012 03/08/2011 07/24/2012

Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project: N

OR-0042.C1.1-004
Tank W-1A - Submit Corehole 8 

Removal Action Report (RmAR)

Tank W-1A - Submit Corehole 8 

Removal Action Report (RmAR)
06/15/2012 06/15/2012 06/15/2012 On schedule.

Project activities were 

completed ahead of 

schedule allowing early 

completion of the final 

Removal Action Report.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project: N

OAK RIDGE NATIONAL LABORATORY (ORNL)

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D - 

Oak Ridge National Laboratory (Operations) / OR-0042.C Nuclear Facility D&D - ORNL

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.C1.1 Tank W1A Project / 

OR-0042.C1.1 Tank W1A Project

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  N

OR-0042.O1.1-047

Submit the MSRE Flush & Fuel 

Salt Removal Remediation 

Strategy Plan to the regulators

Submit the MSRE Flush & Fuel 

Salt Removal Remediation 

Strategy Plan to the regulators

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0042.O1.1-055

Bethel Valley Soils and 

Sediments - Submit D1 RAWP 

addendum to the regulators

Addendum to address soils 

along the pipeline North of Tank 

W-1A.

03/30/2012 03/30/2012 03/28/2012 03/30/2012 Completed Early.
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project:  N

ARRA Project: Y
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.1 ORNL Defense Legacy Material Removal

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D - 

Oak Ridge National Laboratory (Operations) / OR-0042.O1.1 Nuclear Facility D&D - Oak Ridge 

National Laboratory (Operations 1)

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D - 

Oak Ridge National Laboratory (Operations) / OR-0042.PRECD2 Nuclear Facility D&D - ORNL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

OR-0042.R1.1-010

Submit BV D&D Isotopes 

Facilities Waste Handling Plan to 

the regulators

Submit BV D&D Isotopes 

Facilities WHP to the regulators
03/30/2012 03/30/2012 08/05/2011 03/30/2012

Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  Y

ARRA Project:  Y

ARRA Project: Y

OR-0042.R1.7-001

Submit Isotope Row Legacy 

Material Removal (LMR), 

Facilities 3030 and 3031,  PCCR 

to the Regulators

Submit Isotope Row Legacy 

Material Removal (LMR), 

Facilities 3030 and 3031,  PCCR 

to the Regulators

09/30/2012 09/30/2012 09/30/2012 On schedule.
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.4 Facility Demolition - Hot Cell

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.7 Isotope Row Facilities Characterization and 

Legacy Material Removal Buy Back

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx Page 43 of 88

EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project: Y

OR-0042.R1.9-001

Submit NPL Site Boundary 

Investigation - Environmental 

Baseline Summary to the 

Regulators

Submit NPL Site Boundary 

Investigation - Environmental 

Baseline Summary to the 

Regulators

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  Y

ARRA Project: Y

OR-0042.NEW.R2.4-001

Submit Beta 3 Characterization 

Project Completion Report to 

the Regulators

Submit Beta 3 Characterization 

Project Completion Report to 

the Regulators

05/31/2012 05/31/2012 05/31/2012 On schedule.
DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.3 ORNL Non-Defense Misc. Facility Demolition

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.4 ORNL Non-Defense Beta 3 Characterization Buy Back

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.9 NPL Site Boundary Characterization Buy Back

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  Y

ARRA Project:  N

PA-0040.O1-333

Issue Soils OU (Sitewide 

Walkover) D1 Site Evaluation 

Report to EPA and KY

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

03/05/2013 06/14/2013 03/05/2013

Milestone is currently 

forecast to be delayed 

due to insufficient 

funding.

Milestone is currently 

forecast to be delayed 

due to insufficient 

funding.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040 Nuclear Facility D&D-Paducah / PA-0040.O1 Nuclear Facilities D&D - Paducah Gaseous 

Diffusion Plant (Operations) / PA-0040.O1 Nuclear Facilities D&D - Paducah Gaseous Diffusion 

Plant (Operations)

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.6 2026 Demo Buy Back

PADUCAH (PA)

PADUCAH GASEOUS DIFFUSION PLANT

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PA-0040.O1-380

Issue Onsite Waste Disposal 

Facility Proposed Plan D1 to 

Regulators

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

10/18/2012 08/30/2012 12/01/2012

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-390

Burial Grounds SWMU 4 

Remedial Investigation Field 

Start

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

08/03/2012 09/30/2012 09/30/2012

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-296
GWOU C-400 Field Start for 

Phase IIa

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan

07/31/2012 09/29/2012 09/29/2012

On track to complete by 

the Enforceable 

Agreement date, as 

agreed to by KDEP on 

May 22, 2012 and by EPA 

on May 23, 2012.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-313

Issue Burial Grounds SWMUs 5 

& 6 Remedial Action D1 ROD to 

EPA/KY

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

10/30/2012 01/28/2013 01/28/2013

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date, as agreed to by 

KDEP on May 30, 2012 

and by EPA on June 1, 

2012.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PA-0040.O1-318

Issue Burial Grounds SWMU 

5&6 D1 Remedial Design Work 

Plan to EPA/KY

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

11/29/2012 11/29/2012 02/27/2013

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date, as agreed to by 

KDEP on May 30, 2012 

and by EPA on June 1, 

2012.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-319
Issue Soils Remedial Action FS 

Report (D1) to EPA/KDEP

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

08/13/2012 11/11/2012 11/11/2012

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date, agreed to in writing 

by KDEP on 4-25-2012 

and by EPA on 4-26-2012.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx Page 47 of 88

EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PA-0040.O1-385

Issue Burial Grounds SWMUs 2 

and 3 Proposed Plan D1 to 

Regulators

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

01/30/2013 01/30/2013 01/30/2013

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-336

Issue Burial Grounds SWMU 

5&6 Remedial Action D1 

Proposed Plan to the Regulators

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

05/31/2012 08/29/2012 08/29/2012

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date, as agreed to by 

KDEP on May 30, 2012 

and by EPA on June 1, 

2012.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-338

Issue Southwest Plume D1 

SWMU 1 Remedial Design 

Report to EPA/KDEP

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

06/13/2013 02/16/2013 02/16/2013

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PA-0040.O1-339

Issue Southwest Plume D1 

SWMU 1 Remedial Action Work 

Plan to EPA/KY

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

07/11/2013 03/27/2013 03/27/2013

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-374

Issue C-400 - Phase IIb D1 

Record of Decision D1 to 

Regulators

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

02/22/2012 08/20/2012 08/20/2012

The Enforceable 

Agreement date has been 

tentatively extended 90 

days to 20 August 2012 

from an EPA extension 

request letter dated April 

26, 2012.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-375

Issue C-400 - Phase IIb D1 

Remedial Design Work Plan D1 

to Regulators

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

07/19/2012 08/30/2012 10/24/2012

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-379

Issue Northeast Plume 

Optimization Remedial Action 

Work Plan D1 to Regulators

Milestone from our current 

baseline approved in March 

2012. This milestone also 

appears in the Paducah Site 

Management Plan.

08/30/2012 08/30/2012 08/30/2012

Milestone is on track to 

be completed by the 

Enforceable Agreement 

date.

n/a
DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PORTSMOUTH (PO)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  N

PO-0013.O1-015
Submit Annual TSCA/FFCA 

Compliance Report to US EPA

Submit Annual Compliance 

Agreement Report to U.S. EPA in 

accordance with TSCA FFCA.

06/30/2012 06/30/2012 06/30/2012
DOE/EPA:  TSCA - 

PCB/UE/FFCA
EA

PO-0013.O1-012

Submit Annual Report for the 

Site Treatment Plan to the Ohio 

Environmental Protection 

Agency

12/31/2012 12/31/2012 12/31/2012
DOE/Ohio:  RCRA/FFCAct 

- LDR/STP
EA

ARRA Project:  N

PORTSMOUTH GASEOUS DIFFUSION PLANT

PO-0013 Solid Waste Stabilization and Disposition / PO-0013.O1 Solid Waste Stabilization and 

Disposition (Operations) / PO-0013.O1 Solid Waste Stabilization and Disposition (Operations)

PO-0040 Nuclear Facility D&D-Portsmouth / PO-0040.O1 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant (Operations) / PO-0040.O1.1 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant: Balance of Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-054
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

DFFO - written progress report 

to OEPA within 30 days after the 

end of each quarter. The reports 

for RI/FS shall include 

information designated in 

Section 10 of the RI/FS SOW, 

reports for RD/RA shall include 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

reports for EE/CA shall include 

information designated in 

Section 4.0 of the EE/CA SOW 

and reports for Removal Action 

shall include information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

01/31/2012 01/31/2012 01/19/2012 01/31/2012
Completed ahead of 

schedule.

DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-055
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

OEPA within 30 days after the 

end of each calendar quarter. At 

a min, the progress reports for 

RI/FS activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and pro

04/30/2012 04/30/2012 04/30/2012 On schedule.
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-056
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

""Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.""

07/31/2012 07/31/2012 07/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-057
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

""Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.""

10/31/2012 10/31/2012 10/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-062
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

01/31/2012 01/31/2012 01/09/2012 01/31/2012
Completed ahead of 

schedule.

DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-063
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

04/30/2012 04/30/2012 04/30/2012 On schedule.
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-064
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

07/31/2012 07/31/2012 07/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-070

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

01/31/2012 01/31/2012 01/09/2012 01/31/2012
Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-071

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

04/30/2012 04/30/2012 04/30/2012 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-072

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

07/31/2012 07/31/2012 07/31/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-073

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

10/31/2012 10/31/2012 10/31/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-075
Submit Annual Groundwater 

Monitoring Report to Ohio EPA

Required by Director's Final 

Findings & Orders (DFFO).
04/01/2012 04/01/2012 03/29/2012 04/01/2012

Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-091
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

01/15/2012 01/15/2012 01/09/2012 01/15/2012
Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-092
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

02/15/2012 02/15/2012 02/14/2012 02/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-093
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

03/15/2012 03/15/2012 03/14/2012 03/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-094
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

04/15/2012 04/15/2012 04/15/2012 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-095
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

05/15/2012 05/15/2012 05/15/2012 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-096
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

06/15/2012 06/15/2012 06/15/2012 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-097
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

07/15/2012 07/15/2012 07/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-098
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

08/15/2012 08/15/2012 08/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-099
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

09/15/2012 09/15/2012 09/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-146
Submit Updated Milestones List 

for Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO - 

Respondent shall provide Ohio 

EPA with a projection of those 

Milestone activities listed in the 

Tables below that Respondent 

anticipates to occur in FY, FY+1, 

and FY+2. On August 31, 2010 

and annually thereafter.

08/31/2012 08/31/2012 08/31/2012
DOE/Ohio: DFFO-

CERCLA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

DOE/Ohio: DFFO-

CERCLA
EAPO-0040.O1.1-148

Submit CERCLA Annual Report 

to Ohio EPA

Paragraph 22 of DFFO - On or 

before the 31 st day of 

December, of each year these 

Orders remain in effect, 

Respondent shall submit to 

Ohio EPA a written Annual 

Report for the previous federal 

fiscal year, and an updated 

Compliance Schedule which 

incorporates all approved 

amendments of the Compliance 

Schedule made during the 

previous fiscal year, for the Site. 

The Annual Report shall include 

the following information: an 

accounting of the status of the 

projects described in the 

Compliance Schedule and any 

Work Plans, decision 

documents, or other documents 

concurred with or approved by 

Ohio EPA, an updated statement 

regarding compliance with the 

Milestones contained in the 

Compliance Schedule, and any 

Work Plans, decision 

documents, or other documents 

concurred with or approved by 

Ohio EPA; a description of any 

projected difficulties in 

achieving compliance with 

future Milestones and target 

dates.

12/31/2012 12/31/2012 12/31/2012

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-178
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

10/31/2012 10/31/2012 10/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-179
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

01/31/2013 01/31/2013 01/31/2013
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-182

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

10/31/2012 10/31/2012 10/31/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-183

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

01/31/2013 01/31/2013 01/31/2013

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-186
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter.

10/31/2012 10/31/2012 10/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-187
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter.

01/31/2013 01/31/2013 01/31/2013
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

PO-0040.O1.1-190
Submit CERCLA Annual Report 

to Ohio EPA

Paragraph 22 of DFFO - On or 

before the 31 st day of 

December, of each year these 

Orders remain in effect, 

Respondent shall submit to 

Ohio EPA a written Annual 

Report for the previous federal 

fiscal year, and an updated 

Compliance Schedule which 

incorporates all approved 

amendments of the Compliance 

Schedule made during the 

previous fiscal year, for the Site.

12/31/2012 12/31/2012 12/31/2012
DOE/Ohio: DFFO-

CERCLA
EA

PO-0040.O1.1-192
Submit Annual Report for the 

Site Treatment Plan

Submit Annual Report for the 

Site Treatment Plan per the 

Director's Final Findings and 

Orders for Site Treatment Plan

12/31/2012 12/31/2012 12/31/2012
DOE/Ohio: DFFO-

CERCLA
EA

RICHLAND (RL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project: N

RL-0011.O1-017
Submit a Surveillance & 

Maintenance Plan to Ecology

Submit a Surveillance & 

Maintenance Plan to Ecology
06/30/2012 06/30/2012 06/30/2012 On schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project:  N

ARRA Project:  N

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.PY NM Stabilization and Disposition-

PFP (PY) / RL-0011.PY NM Stabilization and Disposition-PFP (PY)

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.O1 NM Stabilization and Disposition-

PFP (Operations) / RL-0011.O1 NM Stabilization and Disposition-PFP (Operations)

RL-0012 SNF Stabilization and Disposition / RL-0012.O1 SNF Stabilization and Disposition-KBC 

(Operations) / RL-0012.O1 SNF Stabilization and Disposition-KBC (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx Page 65 of 88

EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

RL-0012.O1-028

M-016-172, Complete KOP 

material removal from 105-KW 

Fuel Storage Basin.

Complete KOP material removal 

from 105-KW Fuel Storage 

Basin.

09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0012.O1-033
M-016-171, Complete Tech 

Evaluation Report

Complete K Basin sludge 

treatment and packaging 

technology evaluation report 

and submit a schedule for 

benchscale or identified testing 

in order to meet M-016-0173.

03/30/2012 03/30/2012 03/28/2012 03/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project:  N

RL-0013C.O1-134

M-091-03F, Submit Annual 

Revision Of TRUM And MLLW 

Project Management Plan (PMP) 

to Ecology

Submit Annual Revision Of 

Transuranic-Mixed Waste 

(TRUM) And Mixed-Low Level 

Waste (MLLW) Project 

Management Plan (PMP) to 

Ecology

06/30/2012 06/30/2012 06/30/2012 On schedule. NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.O1 Solid Waste Stabilization and 

Disposition-200 Area/Operate Waste Processing Facility (Operations) / RL-0013C.O1 Solid Waste 

Stabilization and Disposition-200 Area/Operate Waste Processing Facility (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

RL-0013C.O1-142

M-091-40U-T01  Retrieve a 

minimum of 250 cubic meters of 

CH RSW in fiscal year 2012

Retrieve a minimum of 250 cubic 

meters of CH RSW in fiscal year 

2012.  Any volume retrieved 

above the 250 cubic meters shall 

count towards fulfillment of M-

091-40X.

09/28/2012 09/28/2012 09/28/2012

Per Change Number M-

091-09-01, dated August 

23, 2010.

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

PEA

RL-0013C.O1-149

M-091-46B-T01 Certify 300 cubic 

meters of small container CH 

TRUM waste

M-091-46B-T01; certify 300 cubic 

meters of small container CH 

TRUM waste.  Any volume 

certified above the 300 cubic 

meters shall count towards 

fulfillment of M-091-46E.

09/30/2012 09/30/2012 09/30/2012

Added per Change 

Number M-091-09-01, 

dated August 23, 2010.

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

PEA

RL-0013C.O1-010

M-091-44P Designate all RH 

TRUM Waste and Large 

Containers of CH TRUM Waste 

in Above Ground Storage

DOE shall designate all RH 

TRUM waste and large 

containers of CH TRUM waste 

currently in above ground 

storage (as of June 30, 2003) 

according to the requirements of 

WAC 173-303-070 through 100.

12/31/2012 12/31/2012 12/31/2012

As of April 2010, this 

milestone was created 

per the TPA Tentative 

Agreement on 

Negotiations for the 

Comprehensive 

Realignment of the M-091 

Waste Management 

Milestones.  This planned 

enforceable milestone 

supports the FY2012 

budget submittal.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  Y

ARRA Project:  N

RL-0030.O1-122

M-016-120 DOE will have a GW 

P&T for the Tc-99 plume within 

the 200-UP-1 Operable Unit.

DOE will have a groundwater 

treatment system (not to exceed 

50 gpm pump-and-treat 

capacity) for the Tc-99 plume at 

S/SX Tank Farm within the 200-

UP-1 Operable Unit. This 

milestone may be met by 

utilizing treatment capacity at

another location such as the 

new 200 West pump and treat 

system of the Effluent Treatment 

Facility.

08/31/2012 08/31/2012 08/31/2012

As of September 2011, 

this milestone was 

rescheduled per change 

package M-16-11-16

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.R1 Hanford Recovery Act Project--

TRU and Solid Waste / RL-0013C.R1.2 TRU Waste

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.O1 Soil and Water 

Remediation-Groundwater/Vadose Zone (Operations) / RL-0030.O1 Soil and Water Remediation-

Groundwater/Vadose Zone (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

RL-0030.O1-088

M-015-110D, Tech-99 pilot scale 

treat study test report as an 

element of RI for the 200-WA-1 

OU

Submit technetium-99 pilot scale 

treatability study test report as 

an element of remedial 

investigation for the 200-WA-1 

OU to EPA.

06/30/2012 06/30/2012 06/30/2012

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing 

Changes to the Central 

Plateau Cleanup. This 

planned enforceable 

milestone supports the 

FY2012 budget submittal. 

On schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-069

M-015-00D DOE shall complete 

the RI/FS process by submitting 

a PP for all 100 and 300 area OUs

DOE shall complete the RI/FS 

process through the submittal of 

a Proposed Plan for all 100 and 

300 area operable units

12/31/2012 12/31/2012 12/31/2012

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

RL-0030.O1-052
M-024-63 Completion of CY2012 

well installations

""DOE shall complete the 

construction of all wells listed 

for CY2012 and before, as 

identified in attachment 1 of TPA 

Change Package M-024-09-01.""

12/31/2012 12/31/2012 03/28/2011 12/31/2012

This milestone is added 

per TPA Change Package 

M-024-09-01 signed 

7/29/09. Milestone 

completed, per CHPRC 

letter #CHPRC-1102411, 

ahead of schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-104
M-024-58E  Initiate Discussions 

of Well Commitments

M-024-58E  Initiate Discussions 

of Well Commitments
06/01/2012 06/01/2012 06/01/2012 On schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: Y

ARRA Project:  N

RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility D&D-

River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River Corridor 

Closure Project (Capital)

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.R1 Central Plateau 

Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

RL-0041.C1-041

""M-016-145 Complete Interim 

Response Actions For 100K 

Area Not Phase 1,2 or 3""

""Complete The Interim 

Response Actions For The 100K 

Area Facilities And Waste Sties 

Not Included As Phase 1,Phase 2 

or Phase 3 Work.""

12/31/2012 12/31/2012 12/31/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-043

M-016-53 Complete Interim 

Response Actions For 100K 

Area For Phase 1 Actions

Complete The Interim Response 

Actions For The 100K Area 

Within The Perimeter Boundary 

And To The River For Phase 1 

Actions.

12/31/2012 12/31/2012 12/31/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-052
Complete 105-N Reactor Interim 

Safe Storage.
09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-065
Complete Revegetation of 300-

FF-2 Waste Sites

Complete Revegetation of 300-

FF-2 Waste Sites Governed by M-

016-62, M-016-64, and M-016-74.

03/31/2013 03/31/2013 03/31/2013

CR M-16-09-07, approved 

by DOE 10-20 and EPA 10-

21-09, created this 

milestone.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

RL-0041.C1-067

M-089-00; Closure of Non-

Permitted MW Units in 324 Bldg 

REC B&D Cells

Complete closure of Non-

permitted mixed waste closure 

units in the 324 building REC B-

cell, REC D-cell, and high level 

vault.

09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-024

Complete Interim Remedial 

Actions For 300-FF-2 Waste 

Sites

Complete Interim Remedial 

Actions For 300-FF-2 Waste 

Sites

12/31/2012 12/31/2012 02/25/2010 12/31/2012

Milestone completed 

ahead of schedule.  

Revegetation is covered 

by M-16-139.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-104

M-016-56; Complete the Interim 

Remedial Actions for 100-IU-2 

and 100-IU-6

Complete the interim remedial 

actions for 100-IU-2 AND 100-IU-

6 waste sites listed in the 1999 

100 Area remaining sites record 

of decision (32 sites) as 

described in the remedial design 

report/remedial action work 

plan.

02/28/2012 02/28/2012 02/06/2012 02/28/2012
Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-038

M-016-00A Complete 100 Area 

Interim Response Actions 

Except 100 K

""Complete All Interim 

Response Actions For The 100 

Areas, With The Exception Of 

The 100 K Area, By The 

Specified Due Date As Approved 

In A Remedial Design/Remedial 

Action Work Plan.""

12/31/2012 12/31/2012 12/31/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

RL-0041.C1-031
Complete The Interim Response 

Actions For The 100N Area

Complete The Interim Response 

Actions For The 100N Area
12/31/2012 12/31/2012 12/31/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-026

"Complete Interim Remediation 

For All 300 Area "Inside The 

Fence" Waste Sites

Complete interim remediation, 

(to include excavation loadout, 

closeout

sampling, and backfill), for all 

300 Area "inside the fence" 

waste sites

north of Apple Street, except 

that the 300-268 and 300-123 

waste sites

remediation need only be 

completed through excavation 

and loadout.

Waste sites 300-4, 300-15, 300 

RRLWS and 300 RLWS are 

impacted by

300 Area building retentions and 

are addressed in M-016-00B.

09/28/2012 09/28/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-102

M-094-08; Comp. Selected 

Removal &/or Rem. Actions for 

11 High Priority Facilities in the 

300 Area

Complete the selected removal 

and/or remedial actions for 11 of 

the following high priority 

facilities: 305B, 306E, 306W, 307 

retention Basins, 308 (excluding 

backfill), 309, 321, 323, 324, 

324B, 327, 333, 340, 340B, 3706, 

and 3720

06/30/2012 06/30/2012 06/30/2012

TPA CR M-94-12-01 was 

approved May 22, 2012 

which removed the 

requirement for backfill at 

the 308 Building.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  N

ARRA Project:  N

ORP-0014.O1.1-020

DOE shall provide a Report to 

Ecology documenting and 

evaluating the Visual Inspection 

of 12 SSTs

DOE shall provide a Report to 

Ecology documenting and 

evaluating the Visual Inspection 

of 12 SSTs.

03/31/2012 03/31/2012 03/12/2012 03/31/2012
Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-019

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

03/31/2012 03/31/2012 3/31/2012 03/31/2012 Completed.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-018

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

02/28/2012 02/28/2012 02/22/2012 02/28/2012
Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

RL-0042 Nuclear Facility D&D-Fast Flux Test Facility Project / RL-0042.O1 Nuclear Facility D&D-

Fast Flux Test Facility Project (Operations) / RL-0042.O1 Nuclear Facility D&D-Fast Flux Test 

Facility Project (Operations)

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition / ORP-0014.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / ORP-0014.O1.1 

Radioactive Liquid Tank Waste Stabilization and Disposition: Balance of Operations

RIVER PROTECTION (ORP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ORP-0014.O1.1-017

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

01/31/2012 01/31/2012 01/26/2012 01/31/2012
Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-016
Submit to Ecology and State of 

Oregon Semi-Annual Report.

Submit to Ecology and State of 

Oregon Semi-Annual Report.
01/31/2012 01/31/2012 01/27/2012 01/31/2012 Completed.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-096

TPA Milestone M-045-21 Submit 

Sampling & Analysis Plan to 

ECY for Soil Samples for 241-TX 

Farm

Submit Sampling & Analysis 

Plan to ECY for Soil Samples for 

241-TX Farm

03/31/2013 03/31/2013 03/31/2013 On schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-095

TPA Milestone M-045-20 Submit 

Interim Measures Investigation 

Work Plan to ECY

Submit Interim Measures 

Investigation Work Plan to ECY
12/31/2012 12/31/2012 12/31/2012 On schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-022

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

05/31/2012 05/31/2012 05/31/2012 On schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-025
Barrier 2 Design/Monitoring 

Approval From Ecology.

Barrier 2 Design/Monitoring 

Approval From Ecology.
06/30/2012 06/30/2012 05/19/2011 06/30/2012

Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-052

Submit to Ecology, for approval, 

an analytical test plan for the 

cores removed from C-107 plug.

DOE shall submit to Ecology, for 

approval, an analytical test plan 

for the cores removed from the 

C-107 plug.

03/31/2012 03/31/2012 06/27/2011 03/31/2012
Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ORP-0014.O1.1-021

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

04/30/2012 04/30/2012 04/30/2012 On schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0014.O1.1-101

TPA Milestone M-047-06 Comp. 

Negotiation No More Than 2 

Secondary Liquid Waste 

Treatment Facility Int. M/S 

Comp. Negotiations No More 

Than 2 Secondary Liquid Waste 

Treatment Facility Int. M/S

06/30/2012
06/30/2012 --- TO 

BE MISSED
TO BE MISSED 06/30/2012

ORP submitted signed 

TPA Change Packages M-

47-12-01 and M-90-12-01 

to Ecology on 06/13/12 to 

defer negotiation of these 

milestones to a To Be 

Determined (TBD) date to 

be established 12 months 

following completion of 

the River Protection Plan 

(RPP) Waste Treatment 

Plant (WTP) re-

baseline/re-planning 

efforts.

Ecology provided letters 

12-NWP-101 and 12-NWP-

100 disapproving M-47-12-

01 and M-90-12-01 TPA 

Change Packages to ORP 

on 06/25/12. Formal 

notification to miss 

milestones M-047-06 and 

M-090-11 provide to 

Ecology via ORP Letter 

12-ECD-0024 on 06/27/12.  

Ecology issued a Notice 

of Violation (NOV) for M-

047-06 on 07/12/12 per 

letter 12-NWP-118. ORP 

received Ecology letter 12-

NWP-122, Docket Number 

9402, stipulating a 

penalty for missing M-047-

06 on 07/19/12. ORP paid 

this penalty on 07/27/12.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ORP-0014.O1.1-074

TPA Milestone M-045-56H 

Ecology And DOE Agree, At A 

Minimum, To Meet Yearly (By 

July)

Ecology And DOE Agree, At A 

Minimum, To Meet Yearly (By 

July)

07/31/2012 07/31/2012 07/13/2012 On schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

TO BE MISSED

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP submitted signed 

TPA Change Packages M-

47-12-01 and M-90-12-01 

to Ecology on 06/13/12 to 

defer negotiation of these 

milestones to a To Be 

Determined (TBD) date to 

be established 12 months 

following completion of 

the River Protection Plan 

(RPP) Waste Treatment 

Plant (WTP) re-

baseline/re-planning 

efforts. Ecology provided 

letters 12-NWP-101 and 

12-NWP-100 disapproving 

M-47-12-01 and M-90-12-

01 TPA Change Packages 

to ORP on 06/25/12. 

Formal notification to 

miss milestones M-047-06 

and M-090-11 was 

provided to Ecology via 

letter 12-ECD-0024 on 

06/27/12.

12/31/2012
12/31/2012 --- TO 

BE MISSED
TO BE MISSED 12/31/2012ORP-0014.O1.1-076

TPA Milestone M-090-11 Comp. 

Negotiations No More Than 2 

Canister Storage Fac. Const. Int. 

M/S

Comp. Negotiations No More 

Than 2 Canister Storage Fac. 

Const. Int. M/S

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  N

ORP-0060-073

TPA Milestone M-062-01Z 

Submit Semi-Annual Project 

Compliance Report

Submit Semi-Annual Project 

Compliance Report
01/31/2013 01/31/2013 01/31/2013

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0060-072

TPA Milestone M-062-01Y 

Submit Semi-Annual Project 

Compliance Report

Submit Semi-Annual Project 

Compliance Report
07/31/2012 07/31/2012 07/31/2012 On schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0060-071

TPA Milestone M-062-01X 

Submit Semi-Annual Project 

Compliance Report

Submit Semi-Annual Project 

Compliance Report
01/31/2012 01/31/2012 01/27/2012 01/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0060-062

CD Milestone D-00A-21  

Complete Construction of 

Structural Steel to EL. 37' in 

HLW Fac.

Complete Construction of 

Structural Steel to EL. 37' in 

HLW Fac.

12/31/2012 12/31/2012 12/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0060-061
CD Milestone D-00A-12  Steam 

Plant Construction Complete

Steam Plant Construction 

Complete
12/31/2012 12/31/2012 12/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ORP-0060 Major Construction-Waste Treatment Plant

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ORP-0060-060

CD Milestone D-00A-05  LAW 

Facility construction 

Substantially Complete

LAB Construction Substantially 

Complete
12/31/2012 12/31/2012 12/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

EA

ARRA Project:  N

ARRA Project:  N
VL-SN-0030 Soil and Water Remediation-Sandia / VL-SN-0030.O1 Soil and Groundwater 

Remediation Activities / VL-SN-0030.O1 Soil and Groundwater Remediation Activities

VL-SN-0030 Soil and Water Remediation-Sandia

SANDIA NATIONAL LABORATORY (SN)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  N

SR-0014C.O1.1-015
Close High Level Waste Tanks 

19 and 18

Complete the closure (Waste 

Removal and final grouting) of 

High Level tanks in accordance 

with the requirements contained 

in the Statement of Resolution 

of Dispute Concerning 

Extension of Closure dates for 

SRS High Level Radioactive 

Waste Tanks 19 & 18 dated 

11/29/07.

12/31/2012 12/31/2012 12/31/2012
Federal Facility 

Agreement
EA

ARRA Project:  N

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-0014C.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / SR-0014C.O1.1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1)

SR-0030 Area Completion / SR-0030.O1 Soil and Water Remediation (Operations) / SR-0030.O1 

Soil and Water Remediation (Operations)

SAVANNAH RIVER SITE (SR)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

SR-0030.O1-020
Initiate Fourmile Branch IOU 4th 

Ph 2 Field Start

Initiate Fourth Phase II Field 

Start for Fourmile Branch 

Integrator Operable Unit 

(Including the Un-named 

Tributary of Fourmile Branch 

South of C Area)

11/30/2012 11/30/2012 11/30/2012
Federal Facility 

Agreement
EA

SR-0030.O1-030 Issue ROD for P Area Ash Basin

Issue Record of Decision (ROD) 

for P Area Ash Basin (including 

Outfall P-007) (188-0P)

07/31/2012 07/31/2012 07/22/2010 07/31/2012
Completed ahead of 

schedule.

Federal Facility 

Agreement
EA

SR-0030.O1-036
Initiate Upper Three Runs Third 

Ph 2 Field Start

Initiate Third Phase II Field Start 

for Upper Three Runs Integrator 

Operable Unit (Including Tims 

Branch)

07/31/2012 07/31/2012 07/31/2012
Federal Facility 

Agreement
EA

SR-0030.O1-144

Submit Gunsite 012 Rubble Pile, 

Rubble Pile across from Gunsite 

012, and ECODS G-3 OU 

CMIR/RACR

Submit Gunsite 012 Rubble Pile 

(NBN), Rubble Pile across from 

Gunsite 012 (NBN), and ECODS 

G-3 (NBN) Operable Unit 

Corrective Measures 

Implementation Report / 

Remedial Action Completion 

Report (CMIR/RACR)

02/06/2012 02/06/2012 01/26/2012 02/06/2012
Completed ahead of 

schedule.

Completed ahead of 

schedule.

Federal Facility 

Agreement
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

SR-0030.O1-145

Submit Rev. 0 ECODS B-3 and 

ECODS B-5 SB/PP in support of 

B Area OU

Submit Rev. 0 ECODS B-3 (East 

of B Area, South of Road C) 

(NBN) and ECODS B-5 (NBN) 

Statement of Basis / Proposed 

Plan (SB/PP) in support of B 

Area Operable Unit

02/28/2012 02/28/2012 02/24/2012 02/28/2012
Federal Facility 

Agreement
EA

SR-0030.O1-146

Submit Rev. 0 Building 770-U, 

HWCTR, SB/PP in support of B 

Area OU

Submit Rev. 0 Building 770-U, 

Heavy Water Components Test 

Reactor (HWCTR), Statement of 

Basis / Proposed Plan (SB/PP) in 

support of B Area Operable Unit

02/28/2012 02/28/2012 02/24/2012 02/28/2012
Federal Facility 

Agreement
EA

ARRA Project:  N

VL-SPRU-0040 Nuclear Facility D&D-Separations Process Research Unit / VL-SPRU-0040.C1 

Nuclear Facility D&D - Special Process Research Unit / VL-SPRU-0040.C1 Nuclear Facility D&D - 

Special Process Research Unit

SEPARATIONS PROCESS RESEARCH UNIT (SPRU)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

VL-SPRU-0040.C1-020
Updated Diffuse Source 

Calculations

Submit updated diffuse source 

calculations RAD NESHAP data 

since 9/29/2009, DOE EM final 

status survey reports

02/28/2013 02/28/2013 02/28/2013

Project is replanning 

work sequence. Milestone 

is a result of March 1, 

2012 USEPA-DOE 

Executed Compliance 

Order of Consent.

N/A RCRA/CERCLA EA

ARRA Project: N

WEST VALLEY DEMONSTRATION PROJECT (WV)

CBC-SLAC-0030 Soil and Water Remediation - Stanford Linear Accelerator Center

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

ARRA Project:  N

OH-WV-0013.O1-023

Meet Fiscal Year shipping 

requirements as specified in the 

STP

Meet Fiscal Year shipping 

requirements as specified in the 

Site Treatment Plan

09/30/2012 09/30/2012 09/30/2012
WVDP-299 Site Treatment 

Plan
EA

OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.O1 Solid Waste Stabilization and 

Disposition / OH-WV-0013.O1 Solid Waste Stabilization and Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

SUMMARY

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (APRIL 2012 THROUGH MARCH 2013): 164 / ON SCHEDULE: 162 (98.8%)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 2ND QUARTER OF FY 2012: 29 / MET: 29 (100%)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 2ND 

QUARTER / FY 2012 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

FINAL 2ND QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (JANUARY, FEBRUARY, MARCH 2012)

Designations: EA = 

Enforceable 

Agreement,  PC = 

Project Critical 

Decision, B = 

Budget, F = Five 

Year Plan, PS = 

Project Start, PE = 

Project End, MC = 

Mission Complete, 

PEA = Planned EA, 

RA = ARRA, and PA 

= OECM Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



SCORING LEGEND of FINAL-2ND-QUARTER-FY-2012-SCORECARD-09-11-12.xlsx Page 86 of 88

GREEN
NO NOVs DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012), AND / OR ALL NEW OR PREVIOUS NOVs 

RESOLVED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012).

YELLOW

≥ 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JANUARY, FEBRUARY, & 

MARCH 2012), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE 

PERIOD (JANUARY, FEBRUARY, & MARCH 2012).

RED

≥ 1 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JANUARY, FEBRUARY, & 

MARCH 2012), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JANUARY, 

FEBRUARY, & MARCH 2012), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT RESOLVED DURING 

THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012).

NOTE:
DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR 

"IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.

GREEN

NO EA MILESTONES MISSED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012), OR ALL MISSED EA 

MILESTONES ARE RENEGOTIATED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012), AND NO FINES / 

PENALTIES ARE EXPECTED.

YELLOW

≥ 1 EA MILESTONES MISSED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012), BUT HAS BEEN OR IS BEING 

RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 

2012), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED
≥ 1 EA MILESTONE MISSED DURING THE PERIOD (JANUARY, FEBRUARY, & MARCH 2012), AND NO RENEGOTIATION 

HAS OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

NOTICES OF VIOLATION 

(NOVs)

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / THIS 

QUARTER

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

GREEN
NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (APRIL 2012 

THROUGH MARCH 2013).

YELLOW

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR 

ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (APRIL 2012 THROUGH MARCH 2013), 

AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO 

OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (APRIL 2012 THROUGH MARCH 

2013), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS (APRIL 2012 

THROUGH MARCH 2013).

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW
WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT 

COST / SCOPE / SCHEDULE FOR THE WD.

RED

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST 

SCOPE / SCHEDULE,  OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES 

FOR THE WD.

NON-HIGH-LEVEL WASTE 

(NON-HLW) WASTE 

DETERMINATIONS (WDs)

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / NEXT 

FOUR QUARTERS

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

GREEN

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL 

AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT 

ISSUES.

YELLOW
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT 

COST / SCOPE / SCHEDULE.

RED
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL 

PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.

YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.

RED NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N / A" = NOT APPLICABLE & "N / D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

NATIONAL 

ENVIRONMENTAL POLICY 

ACT (NEPA)

LOW-LEVEL WASTE (LLW) 

DISPOSAL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.


